



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
রাজশাহী মহিলা পলিটেকনিক ইনস্টিটিউট
E-mail : rmpi2003@gmail.com,
Web: www.rmpi.gov.bd



স্মারক নং: রামপ/জিএস/ APP /২২২-২৩/১২৩৫

তারিখ: ২৫/০৭/২০২৩ খ্রিঃ

বরাবর,
মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর,
এফ-৪/বি, আগারগাঁও, প্রশাসনিক এলাকা
ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ: সহকারী পরিচালক-১।


বিষয়: ২০২৩-২৪ অর্থ বছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

সূত্র: ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৩-৫০ ; তারিখ: ১৯/০৭/২০২৩ খ্রিঃ

জনাব

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাইতেছে যে, অদ্য ২৫/০৭/২০২৩খ্রিঃ তারিখের বাজেট কমিটির সিদ্ধান্তের আলোকে অত্র প্রতিষ্ঠানের জন্য ২০২৩-২৪ অর্থ বছরে বরাদ্দকৃত বাজেটের আলোকে বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করা হয়েছে। উক্ত বার্ষিক ক্রয় পরিকল্পনা (APP) মোতাবেক অত্র প্রতিষ্ঠান চলতি ২০২৩-২৪ অর্থ বছরে প্রকিউরমেন্ট বা কার্য সম্পাদন করা হবে।

এমতাবস্থায় ২০২৩-২৪ অর্থ বছরের জন্য বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদনে আপনার সদয় মর্জি হয়।


(মোঃ ওমর ফারুক)

অধ্যক্ষ (ভারপ্রাপ্ত)

রাজশাহী মহিলা পলিটেকনিক ইনস্টিটিউট
ফোন : ০২৫৮৮৮-০৩০৪৪।

সংযুক্তি:

১। ২০২২-২৩ অর্থ বছরের জন্য প্রস্তুতকৃত বার্ষিক ক্রয় পরিকল্পনা (APP) এর ১ কপি।

Annual Procurement Plan 2023-24

Ministry/ Division : Technical & Madrasa Education Division
 Agency : Directorate of Technical Education
 Procuring Entity Name & Code : Principal, Rajshahi Mohila Polytechnic Institute & 160-02-06-000000

Budget Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procure Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in (Lac. Tk.)	Time Code for Process		Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Signing of Contract	Total time of contract signature	Time for Completion of Contract	
								Planned Dates	Actual Dates									
GR-1, 2023-24	Books & Journals	No	1	RFQ (e-GP)	HOPE	GoB	1.00	Planned Dates Planned Days	Actual Dates	20/8/23	10/09/23	24/09/23	02/10/23	09/09/23	06/11/23	0	04/12/23	
GR-2, 2023-24	Raw Materials & Spare Parts	No	1	OTM (e-GP)	AA, DTE	GoB	4.00	Planned Dates Planned Days	Actual Dates	20/8/23	00	22	14	7	7	28	78	28
GR-3, 2023-24	Uniform	No	1	RFQ	PE	GoB	1.00	Planned Dates Planned Days	Actual Dates	--	--	--	--	--	--	--	--	--
GR-4, 2023-24	Office Furniture	No	1	RFQ (e-GP)	HOPE	GoB	1.50	Planned Dates Planned Days	Actual Dates	--	--	--	--	--	--	--	--	--
GR-5, 2023-24	Repair of Electrical & Civil Works (3258115, 3258119, 3258127)	No	1	RFQ	PE	GoB	2.25	Planned Dates Planned Days	Actual Dates	--	--	--	--	--	--	--	--	--
GR-6, 2023-24	Equipment for IoT Lab	No	1	OTM (e-GP)	AA, DTE	GoB	50.00	Planned Dates Planned Days	Actual Dates	20/9/23	10/10/23	24/11/23	08/12/23	15/12/23	13/01/24	0	13/04/24	
GR-7, 2023-24	Modernize Equipment for Architecture & Food Technology	No	1	OTM (e-GP)	AA, DTE	GoB	50.00	Planned Dates Planned Days	Actual Dates	20/9/23	00	22	14	7	7	28	78	90
GR-8, 2023-24	Modernize Equipment for Teaching & Learning	No	1	OTM (e-GP)	HOPE, DTE	GoB	100.00	Planned Dates Planned Days	Actual Dates	20/9/23	10/10/23	24/11/23	08/12/23	15/12/23	13/01/24	0	13/04/24	

Checked & Verified

20/9/23

কর্তৃপক্ষের স্বাক্ষর
 (কর্তৃপক্ষের স্বাক্ষর)
 কার্যক্রম পরিচালনা

(Md. Omar Faruk)
 Principal Incharge
 Rajshahi Mohila Polytechnic Institute

কর্তৃপক্ষের স্বাক্ষর
 (কর্তৃপক্ষের স্বাক্ষর)
 কার্যক্রম পরিচালনা
 22.07.23